Resource Allocation Review

January 2009 — December 2011
February 11, 2008

TIMELINE
Calendar il :
DEVE Milestones
Date >
Remaining
Post Mission Set, Major Events & User Loading
11/16/2007 54 Days | Profiles on RAPWEB for Projects/Users Review and
Verification on RAPWEB.
Deadline for Projects/Users Responses to Mission
Set, Major Events, and User Loading Profiles. Last
11/30/2007 46 Days day for Trajectory or Viewperiod Updates and
Submissions.
Post Preliminary Events, Contentions,
01/18/2008 15 Days Recommendations and Analyses on RAPWEB
Projects/Users Review of RAPWEB Major Events,
02/04/2008 > bays Contentions, & Recommendations — Concluded
Post Final Major Events, Contentions, and
02/06/2008 3 Days Recommendations on RAPWEB
02/11/2008 -- February RAR Negotiation Process — Concluded




